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ESTIMATE RUN 09/21/2006

ESTIMATE SUMMARY 16:23:08
CONTID: C15144 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 15144-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 54.5 DAYS TIME ALLOW: 110 WORK DAYS
US 34: Wray East & West PERCENT TIME: 49.55 ORIG TIME ALLOW: 110 WORK DAYS
PROJECT NO: STA 0343-025
US 34: Wray East & West
NAME OF ROAD: 034B
PROJECT COUNTIES: YUMA
CONTRACTOR:
SIMON CONTRACTORS PAY PERIOD ENDING 09/21/2006 DATE TIME STARTED 07/05/2006
4819 S. INDUSTRIAL SERVICE RD. DATE LET 01/26/2006 DATE WORK BEGAN
DATE AWARDED 02/06/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/22/2006 DATE ACCEPTED
CHEYENNE WY 82007 307-632-7900 DATE NOTICE TO PROCEED 07/05/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,829,522.99 PARTICIPATING $ 4,187,611.27 $ 1,288,277.47
AWARD PROJECT AMT: S  4,552,264.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 86.71% TOTAL EARNINGS 4,187,611.27 1,288,277.47
FUNDS AVAILABLE: $ 641,911.72 STOCKPILED MATERIALS 0.00 —258,834.87
GROSS EARNINGS 4,187,611.27 1,029,442.60
TOTAL CLAIMS: $ 0.00 RETAINAGE -68,283.96 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,119,327.31 1,029,442.60
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,119,327.31 1,029,442.60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,029,442.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15144-BID ESTIMATE RUN 09/21/2006
PROJECT: STA 0343-025 ESTIMATE NO: 0004 16:23:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 5,239.000 5,239.000
SY 0.000 0.00
3.50000 5,239.000 18,336.50
0010 202-00425 *REMOVAL OF BRIDGE RAILING 544.000 0.000
LF 0.000 0.00
8.25000 0.000 0.00
0015 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,250.000 0.000
LF 0.000 0.00
2.05000 0.000 0.00
0020 203-01500 BLADING 400.000 181.000
HOUR 172.500 14,835.00
86.00000 353.500 30,401.00
0022 208-00002 EROSION LOG (12 INCH) CO 003 600.000 600.000
LF 0.000 0.00
11.55000 600.000 6,930.00
0025 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
1,400.00000 1.000 1,400.00
0030 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.300
LS 0.400 1,000.00
2,500.00000 0.700 1,750.00
0035 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 16.000 0.000
EACH 3.000 399.00
133.00000 3.000 399.00
0040 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 2.000 0.000
EACH 0.000 0.00
310.00000 0.000 0.00
0045 304-07009 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 1,000.000 0.000
TON 0.000 0.00
5.00000 0.000 0.00
0050 310-00611 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT UP 270,816.000 270,816.000
TO 12
SY 0.000 0.00

1.85000 270,816.000 501,009.60
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PCN: 15144-BID ESTIMATE RUN 09/21/2006
PROJECT: STA 0343-025 ESTIMATE NO: 0004 16:23:08

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 310-00612 *RECLAMATION OF HOT MIX ASPHALT PAVEMENT PER INCH OF 17,397.000 17,397.000
DEPTH
SYT 0.000 0.00
0.25000 17,397.000 4,349.25
0057 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) CO 002/MR0O04 200.000 10.760
TON 78.970 10,384.56
131.50000 89.730 11,799.50
0060 403-33741 HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 31,505.180 31,505.180
TON 0.000 0.00
50.00000 31,505.180 1,575,259.00
0060 MATERIAL ALLOWANCE BOTTOM MAT AGGREGATE 0.000
TON 0.000 0.00
15.46000 0.000 0.00
0065 403-33751 HOT MIX ASPHALT (GRADING S) (75) (PG 64-28) 32,476.000 7,453.050
TON 20,964.330 1,162,472.10
55.45000 28,417.380 1,575,743.72
0065 MATERIAL ALLOWANCE TOP MAT AGGREGATE 16,742.230
TON -16,742.230 -258,834.87
15.46000 0.000 0.00
0068 411-10253 EMULSIFIED ASPHALT (CSS-1H) CO 004/MR006 11,143.000 4,795.000
GAL 5,350.000 9,951.00
1.86000 10,145.000 18,869.70
0070 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,663.000 0.000
LF 0.000 0.00
14.90000 0.000 0.00
0075 606-01370 *TRANSITION TYPE 3G 12.000 0.000
EACH 0.000 0.00
950.00000 0.000 0.00
0080 606-01385 *TRANSITION TYPE 3J 1.000 0.000
EACH 0.000 0.00
555.00000 0.000 0.00
0085 606-01390 *END ANCHORAGE TYPE 3K 1.000 0.000
EACH 0.000 0.00
945.00000 0.000 0.00
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PCN: 15144-BID ESTIMATE RUN 09/21/2006
PROJECT: STA 0343-025 ESTIMATE NO: 0004 16:23:08

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0090 606-02005 *END ANCHORAGE (FLARED) 11.000 0.000
EACH 0.000 0.00
1,465.00000 0.000 0.00
0095 606-11010 *BRIDGE RAIL TYPE 10R 544.000 0.000
LF 0.000 0.00
175.00000 0.000 0.00
0100 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) CO 004/MR007 0.000 0.000
EACH 0.000 0.00
32.00000 0.000 0.00
0101 612-00001 DELINEATOR (TYPE I) CO 004/MR0O10 476.000 0.000
EACH 107.000 3,424.00
32.00000 107.000 3,424.00
0105 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) CO 004/MR00S 0.000 0.000
EACH 0.000 0.00
29.00000 0.000 0.00
0106 612-00002 DELINEATOR (TYPE II) CO 004/MRO11 118.000 0.000
EACH 22.000 638.00
29.00000 22.000 638.00
0110 612-00043 *DELINEATOR (FLEXIBLE) (TYPE III) CO 004/MR0O09 0.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0111 612-00003 DELINEATOR (TYPE III) CO 004/MR012 74.000 0.000
EACH 12.000 360.00
30.00000 12.000 360.00
0115 614-00012 *SIGN PANEL (CLASS II) 64.000 0.000
SF 0.000 0.00
20.40000 0.000 0.00
0120 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 56.000 0.000
LF 0.000 0.00
20.70000 0.000 0.00
0125 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 4.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
88.00000 0.000 0.00
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PCN: 15144-BID ESTIMATE RUN 09/21/2006
PROJECT: STA 0343-025 ESTIMATE NO: 0004 16:23:08

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0130 614-80387 *RUMBLE STRIP (GRINDING) 97,152.000 0.000
LF 0.000 0.00
0.15000 0.000 0.00
0135 625-00000 *CONSTRUCTION SURVEYING 1.000 0.660
L S 0.210 3,654.00
17,400.00000 0.870 15,138.00
0140 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
95,000.00000 1.000 95,000.00
0145 627-00001 *PAVEMENT MARKING PAINT 3,200.000 2,328.000
GAL 604.000 17,969.00
29.75000 2,932.000 87,227.00
0150 627-00005 *EPOXY PAVEMENT MARKING 623.000 0.000
GAL 0.000 0.00
67.00000 0.000 0.00
0155 629-01031 *SURVEY MONUMENT (TYPE 3A) 6.000 0.000
EACH 0.000 0.00
305.00000 0.000 0.00
0160 630-00000 *FLAGGING 6,500.000 3,412.000
HOUR 1,282.000 26,922.00
21.00000 4,694.000 98,574.00
0165 630-00001 *PILOT CAR OPERATION 700.000 380.500
HOUR 186.000 7,440.00
40.00000 566.500 22,660.00
0170 630-00007 *TRAFFIC CONTROL INSPECTION 40.000 18.000
DAY 12.000 1,032.00
86.00000 30.000 2,580.00
0175 630-00012 *TRAFFIC CONTROL MANAGEMENT 75.000 39.000
DAY 16.000 8,640.00
540.00000 55.000 29,700.00
0180 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 89.000 35.000
EACH 28.000 2,100.00
75.00000 63.000 4,725.00
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PCN: 15144-BID ESTIMATE RUN 09/21/2006
PROJECT: STA 0343-025 ESTIMATE NO: 0004 16:23:08

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0185 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000
EACH 3.200 272.00
85.00000 7.200 612.00
0186 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) CO 002/MR0O03 128.000 64.000
SF 51.200 1,188.86
23.22000 115.200 2,674.94
0187 630-80355 PORTABLE MESSAGE SIGN PANEL CO 002/MR0O01 2.000 1.000
EACH 0.800 5,591.40
6,989.25000 1.800 12,580.65
0189 630-80360 DRUM CHANNELIZING DEVICE CO 002/MR0O02 200.000 100.000
EACH 80.000 3,725.60
46.57000 180.000 8,382.60
0190 630-80380 *TRAFFIC CONE 300.000 105.500
EACH 84.400 793.36
9.40000 189.900 1,785.06
0192 630-80510 MOBILE PAVEMENT MARKING ZONE CO 002/MR005 1.000 0.000
LS 0.000 0.00
3,112.00000 0.000 0.00
0195 700-70010 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 100,000.000 28,541.980
FA 5,485.590 5,485.59
1.00000 34,027.570 34,027.57
0205 700-70016 F/A FUEL COST ADJUSTMENT 10,000.000 5,094.940
FA 0.000 0.00
1.00000 5,094.940 5,094.94
0210 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 15144-BID ESTIMATE RUN 09/21/2006
PROJECT: STA 0343-025 ESTIMATE NO: 0004 16:23:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0225 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 4,813,222.99 $1,029,442.605% 4,171,431.03

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0235 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
7,700.00000 1.000 7,700.00
0240 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
7,700.00000 1.000 7,700.00
0245 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
0250 700-70220 F/A PHONE SERVICE (LONG DISTANCE) 300.000 180.240
FA 0.000 0.00
1.00000 180.240 180.24
CAT 0400 CURRENT AMT $ 16,300.00 $ 0.00$ 16,180.24

PROJECT TOTAL CURRENT AMT § 4,829,522.99 $1,029,442.60 3 4,187,611.27



